



## New Edgemoor – Getting Ready For Steel

There have been some delays due to problems with the steel. Some steel is on site and the crew has already started work on the frame. Hopefully, we will have pictures of the frame in progress with the beginning of the new year. Work on the surrounding areas progresses and as you can see, Park Center Drive is almost ready to become a real street!



Park Center Drive



Park Center Drive Side View



Foundation Prep For Concrete



Partially Completed Slab



Building Corner Post



View of Foundation



## New Edgemoor – Wet Weather Sets In

The first of the winter weather is taking its toll on the time schedule as concrete has to be delayed because of wet conditions. Three cheers for the construction workers who brave the mud to continue work on the pipelines and storm drains!



Southeast Slab



Puddles on the Slab of Building Three



Water Lines Under Park Center Drive



Park Center Drive Storm Drain Work



Northwest Corner View



Storm Drain Work Close Up



## New Edgemoor – We Have Concrete!

The first concrete for the foundation was poured in September. Plumbing, water and utility lines have been placed. We can see the footprint of the building starting to take shape.



Utility Conduit



Underground Plumbing Lines



Sand Compacting



Foundation Prep



East View



The Concrete Is In!

## New Edgemoor – August Update

---

Work progresses through the good summer weather with Park Center Drive and the foundation continuing to take shape.



Park Center Drive at Hoffman



Loading Dock Grading



Parking Lot Grading



Parking Lot Alternate View



## NEW EDMOOR - GROUND BREAKING NEWS!

---

Ground has been broken and construction is beginning on the new Edgemoor Hospital. Below are some views of the new Park Center Drive and the prep work for the foundation.



Park Center Drive



Northeast Site View



View of the support Footings



Footing Close-up